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8. Title of Change: Make test executable ECUT copy exec available to EDC

9. Origjnator Signgturg/Date - 10._Class 11. Type: 12. Need Date: 4/30/99
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19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
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24. Description of Change: (use additional Sheets if necessary)
Authorize and make available the ECUT copy exec test executable to the EDC via the SMC.

25. Proposed Solution: (use additional sheets if necessary)

Extract the ECUT copy exec fix from the 4PX.30 patch and package it as a test executable. Authorize the ClearCase Group to
deliver the ECUT copy exec tar file to the SMC, authorize the SMC to distribute the tar file to the EDC, and authorize the EDC to
install the files as test executables as required.

26. Alternate Solution: (use additional sheets if necessary)
Wait until the 4PX.30 patch delivery to provide the requisite fix.

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Test is having AMASS problems and is therefore having difficulties in completing the test of the 4PX.30 patch. It is not clear when
EDC will receive the tested 4PX.30.
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